

AFRL AND MOBILE RADIO (LMR) SYSTEM UPGRADE (Leslie)

DESCRIPTION OF EFFORT

Requirement is to upgrade LMR infrastructure and radios at 13 AFRC bases. NTIA requires all LMR systems to be narrow-band compliant by Jan 2005. Gen Mitchell and Carswell JRB are complete. Westover ARB is partially funded in FY00.

Program Assessment:

Yellow



ISSUES

- Narrow band compliance impacts non-secure radio transmission at all operating locations
- Site surveys at remaining 8 bases will determine which infrastructure plan and replacement radio is acceptable
- LMR funding does not match conversion timetable.
- Was deleted from the FY04 POM during first round.
- AFCA has responsibility to fund a portion of LMR replacement radios.
- Continue to use POM and other funding sources.

ACTION ITEMS

QUICK LOOK SCHEDULE

△	Task Name	FY2002				FY2003			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	- Westover infra completed				△				
	- Fund March survey/infra							△	
	- Fund Dobbins survey/infra							△	
	- Fund Homestead/New Orleans								
	- Fund Grissom/ Minn-St Paul								
	- Fund Niagara/ Willow Grove								
	- Fund Youngstown/Pittsburgh								
	- Fund LMRs nt covered by AFCA				△			△	

FUNDING

Source	FY 02	FY 03	FY 04	FY 05	TOTAL
0350YR	2.18M	2.18M	2.18M	2.18M	8.72M